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Abstract 
This paper aims to review the current practice in cost engineering, identify the scientific research challengesand 
suggest future direction of this area research. It has been developed based on both the outputs from the academic 
forum of cost engineering at Cranfield University in the UK and the state of art on cost engineering research. The 
promising future research subjects in Cost Engineering have been identified and discussed in detail such as 
understanding the factors impacting design rework; cost estimation using CAPP information; estimating the 
uncertainties through life cycle; and developing uncertainty modelling methods.  
Keywords: Cost Engineering, Whole Life Cost, Risk and Uncertainty, Affordability Engineering, Design Cost, 
Manufacturing Cost, Operation Cost, Service Cost  
 
1. Introduction  
Cost is crucial for successful production and delivery of functional needs, especially within today’s highly 
competitive market place. To compete and qualify, companies are increasingly required to improve their quality, 
flexibility, product variety and novelty, while consistently reducing their costs. In short, customers expect higher 
quality at an ever-decreasing cost. Companies that are unable to provide detailed and meaningful cost estimates at 
the early development phases have a significantly higher percentage of programs behind schedule and with higher 
development costs than those that can provide completed cost estimates (Hollmann, 2006).   
Cost Engineering is defined by the Association for the Advancement of Cost Engineering (AACE) as “the area of 
engineering practice where engineering judgment and experience are used in the application of scientific principles 
and techniques to problems of cost estimating, cost control, business planning and management science, profitability 
analysis, project management, and planning and scheduling” (Hollmann, 2006). It is a methodology used for 
predicting/forecasting/estimating the cost of a work activity or output (Stewart et al., 1995).  
Cost Engineering is widely practised in various industry sectors, especially in aerospace and defence, where a 
number of approaches have been developed and applied. However for the academia, although they are heavily 
involved in industry projects now, the key issues are: what are the scientific challenges for Cost Engineering; what 
are supposed to be the research focuses, how academia can make a more valuable scientific contribution to Cost 
Engineering. In other words, the scientific challenges need to be better understood.  
Some researchers have reviewed the practice of Cost Engineering, e.g. Curran et al (2004) reviewed the cost 
modelling techniques for aerospace industry, and stated that there is no consolidating theoretical approach for Cost 
Engineering, the paper consequently proposed the genetic causal approach for cost modelling (Curran et al., 2004). 
Roy (2003) reviewed the cost engineering techniques, and the state of art of hardware and software costing. Roy 
(2008) presented the research formalizing the cost engineering reasoning process, and full service supplier cost 
modelling. He also pointed out the need of matching the data available in ERP systems against the data requirement 
for cost engineering (Roy, 2008). Niazi et al. (2006) reviewed cost estimation techniques and classified them in a 
hierarchy. However, the scientific challenges in Cost Engineering have not been well discussed in literatures.  
Having recognized the importance of understanding the scientific challenges of Cost Engineering, the Academic 
Forum of Cost Engineering UK was held at Cranfield University in Dec. 2008. Major researchers from different 
universities in UK (also Europe) attended this event and discussed some important topics. Based on that, this paper 
aims to bring together the current Cost Engineering research and identify the scientific challenges in Cost 
Engineering. In Section 2, the methodologies applied to this paper are explained. Section 3 highlights the 
background and subsequently in Section 4 the current research in the key topics of Cost Engineering, including 
Design and Manufacturing Costing, Operational and Disposal Costing, Whole Life Costing, Risk and Uncertainty, 
Affordability Engineering, and Value Engineering is explained. Thereafter identification and discussion on 
promising future research in each topic of Cost Engineering are presented in Section 5. 
 
2. Methodology 
This paper was written based on the outcome of the Academic Forum of Cost Engineering held at Cranfield 
University, UK in Dec. 2008. Researchers from University of Bath, Southampton University, Loughborough 
University, Durham University, and Cranfield University in the United Kingdom and Jönköping University in 
Sweden presented their research on Cost of Design, Production Costing, Operation Costing, Disposal Costing, 
Whole Life Cycle Costing, Risk and Uncertainty, and Affordability Assessment. For the literature review, the 
content analysis method was adopted where specific words or concepts used in searching literature materials. Figure 
1 illustrates the key topics that have been considered in this paper.  
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The materials consulted included books, essays, theses, conference papers, industry reports, journal articles, and 
unpublished or published working papers. In order to capture current practice, the Delphi method (Turoff 
and  Linstone, 2002) was applied for some sessions in this paper. This is because some of the information required 
were embedded in individual experts and they needed to be captured in an iterative way to obtain reliable consensus 
of expert opinion.  
In each selected area, the current research is reviewed by integrating the literature review results and the presented 
research on the Academic Forum of Cost Engineering. On the Forum, a discussion session was run to brainstorm the 
scientific challenges of Cost Engineering. The discussion, supplemented by further inputs from each author after the 
Forum, formed a basis to identify the future research of Cost Engineering. The methodology adopted for this paper 
can be seen in Figure 2. 
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3. Background 
There are researches in different topics on Cost Engineering, and each research topic has their particular context, i.e. 
the research contents, importance and status. This section will look at those research topics, and understand their 
importance and why these topics are included in this paper. 
3.1 Design Cost 
Cost of design is accounted as a non-recurring cost which includes the cost from defining requirement until design 
drawing release for manufacturing stage (Basir, 2000). The cost of design is basically considered as the human effort 
required to finish a design (Putnam and Myers, 1997). There are two parts in cost of design: the planned cost and 
unplanned cost (Cho and Eppinger, 2005). The unplanned cost is stochastic in nature and is recognized as “a design 
rework cost”, and is more difficult to predict. The design rework is defined as unnecessary repetition of design effort 
due to influences from other design tasks (Arundachawat et al., 2009a) and is considered as negative iteration in 
product design and development (Ballard, 2000). This unnecessary iteration is a result of design error or design 
failure due to neglecting something previously known, and moreover the lack of knowledge. The design rework 
does not cover the design changes due to requirement changes, which is considered as non-monotonic (Krishnan et 
al., 1997). So predicting design rework is important to better understand initial effort required for a project.  
 
3.2 Manufacturing Cost 
 
A large number of methods for cost estimation have been developed to enable the calculation of manufacturing cost 
based on the amount and type of information available. The methods can be classified as intuitive methods, 
parametric techniques, variant-based models and generative cost estimating (Shebab and Abdalla, 2001). The main 
approaches for manufacturing cost estimation (Weustink et al, 2000) are variant based costing using the similarities 
with previously manufactured products, and generative cost estimating where the manufacturing operations are 
determined. Intuitive methods (e.g. the method of successive calculus by Lichtenberg, 2000) are subjective in their 
nature and rely on the experience of the estimators. Parametric methods map characterising product parameters to 
product cost using relations defined by statistical methods. Examples of parametric methods for different 
manufacturing and assembly processes are given in Boothroyd et al (2002). 
3.3 Operating Cost 
Operating costs constitute a major part of the life cycle including the service (e.g. maintenance, product 
modification) and operation content (e.g. fuel usage, electricity consumption) (Curran et al, 2004). While its 
importance had traditionally been partially ignored due to the heavy focus on initial capital costs, and also the 
growth in life cycle based contracts which promoted the need for robust cost estimates (NASA, 2004). A major 
source of challenge affecting the prediction of operating costs is associated with the limited level of available 
information (Asiedu and Gu, 1998). This has caused low reliability of estimates and low uptake for practitioners. 
Furthermore, the life cycle view of equipment has created additional challenges by means of risks and uncertainties 
(Erkoyuncu et al, 2009; Gruneberg et al. 2007).  
 
3.4 Whole Life Cost 
Life cycle cost is the total cost over a product’s life cycle span (Dhillon, 1981, Xu Y. et al., 2008a).  The alternative 
terminology for LCC is WLC (Whole Life Cost) and TLC (Through-Life Cost). Nowadays, companies are more 
concerned to prepare lifecycle cost estimates of a product from its conception until the end of its life. This is 
emphasised by the shift in industrial business processes which have moved from delivering spares and parts to total 
care packages through the whole lifetime of the product (Roy et al., 2009), and it is included in the paper.  
In effect, products such as aircraft are now being leased and the customers pay per hour of flying time, often referred 
to as “Power by the Hour” or Performance-Based Logistics (PBL) (Kim, 2007). For example, in aerospace engines, 
55% (£4.265billion) of Rolls Royce’s sales were from aftermarket service in 2007 (Rolls-Royce, 2007).  By 2028 
they predict a civil after sales market opportunity of US$550 billion and for military engines of US$300 billion. 
Hence, modelling through-life costs and making a decision at the concept design stage to save 1% on in-service 
costs would save taxpayers US$3 billion - just on military engines.  The in-service costs for the Defence Equipment 
and Support arm of the MOD was £10b in 2007-08 excluding new equipment. Achieving cradle to cradle cost 
modelling will enable Original Equipment Manufacturers, policy makers and governments to make decisions based 
on the Through Life Costing of a product.   
3.5 Disposal Cost 
 
In terms of industrial application, there is still much room to bring the disposal segment into the design process of 
solutions. Furthermore, as interest has grown in this area, various routes to take at this stage have been proposed. For 
instance, recycling, remanufacturing, reuse and disposal, broadly, are four strategies that can be applied (Asiedu and 
Gu, 1998). Currently, the major focus tends to maximise recycled resources in the disposal phase. Whatever, it is 
important to select the appropriate strategy at the design stage so that the most efficient manner is incorporated into 
operations.  
3.6 Uncertainty 
Uncertainty can be considered as any deviation from the unachievable ideal of complete deterministic knowledge of 
the relevant system (Walker et al, 2003). In the context of modelling, uncertainty can be defined as a potential 
deficiency in any phase of activity of the modelling process that is due to lack of knowledge which causes the 
model-based predictions to differ from reality (AIAA 1998; DeLaurentis 1998). The term contains fuzziness and 
randomness, while creating doubtfulness and lack of confidence. There is a significant amount of literature 
concerning the definition and modelling of uncertainty in a wide range of fields. However, it is worth recognising 
that definitions have been driven by “purposes” and “scientific disciplines” (Refsgaard et al., 2007) therefore 
numerous and varied typologies can be found (Heijungs and Huijbregts 2004; Lloyd and Ries 2007). One important 
characterisation of uncertainty is whether it is epistemic or aleatory in nature because this distinction allows them to 
be treated effectively. Aleatory uncertainty, being inherent in the system and cannot be reduced without changing 
the system, requires the availability of statistical data to fully describe its characteristics. The challenge within its 
cost estimating is to improve the availability of useful data, particularly from in-service phase where most of the 
costs are encountered within the life cycle. The cost drivers such as repair time and down time can be characterised 
as random variables. The epistemic uncertainty caused by lack of knowledge is arguably more difficult to quantify 
and will require fundamentally different strategies (Erkoyuncu et al., 2010a). For instance, uncertainty associated 
with the future which is unknown including costs associated with future scenarios such as technology obsolescence 
or changes in legislation.  
 
 
 
 
 
 
 
Table  summarised uncertainties in cost data and models typically found.  
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3.7 Affordability 
Affordability analysis makes use of the outputs of a LCCA to apply investment strategies over the life cycle of 
equipment such as reserve strategies, and development cycles, it is of great importance. The word ‘afford’ is 
described as the ability to ‘manage to bear without serious detriment’ (Merriam-Webster Collegiate Dictionary). The 
concept of affordability is better understood and established in some industries than others. 
Affordability is a social construct which needs to be conceptualised and operationalised. It is about aligning the 
customer budget with the WLCC. This means there are two possibilities: 
1. The WLCC is higher than the customer budget, that is customer budget is lower than the WLCC 
2. The WLCC is lower than the customer budget, that is customer budget is higher than the WLCC 
Within the defence environment, the customer budget is usually set at the top (program) level, but there is a degree 
of flexibility within projects. This means that overall defence budget is fixed, but individual projects within the 
overall program could try to convince the top level that a particular project requires a higher budget in comparison to 
others. Generally there is a threshold which states the highest level of budget allocation. This means that in most 
cases the total WLCC is usually higher than the customer budget. From the customer side, it is important that the 
budget is set right the first time so that the budget is realistic to cover the cost of the project. From the 
manufacturer’s side, the strategy is to reduce cost without decreasing Customers’ Willingness To Pay (CWTP). This 
is important because if the manufacturer is able to reduce WLCC, there is the possibility for the customer to cut back 
on the budget since the WLCC is reducing. What would be beneficial for the manufacturer is to reduce WLCC but 
maintain the customer budget by maintaining or improving the CWTP. Economics researchers have identified 
possible methods of influencing CWTP such as Net Present Value (NPV), Conjoint Measurement, Auctions and 
Direct measures.    
4. Current Research on Cost Engineering 
4.1 Cost of Design 
Research has been conducted to predict the design rework effort. The design rework efforts are developed by the 
fundamental understanding of product design and development, namely vertical planning and horizontal planning. 
The vertical planning is the planning to coordinate among functions, e.g. design function, prototyping, testing, 
manufacturing process design, while the horizontal planning is to achieve the integration among interactions of 
subsystems or components (Clark and Fujimoto, 1989). The interactions have been classified as independency, 
dependency, and interdependency design tasks (Yassine et al, 1999). Interactions among horizontal or vertical 
direction could cause design rework. If the product design follows a concurrent engineering approach, the 
preliminary information exchanged upstream and downstream becomes a key factor of design rework. Krishnan et 
al. (1997) and Terwiesch et al. (2002) studied the design rework caused by exchanging preliminary information. 
However, both of them simplified design tasks as two types of dependent tasks, i.e. downstream task depends on the 
change from upstream, while evolution of upstream changes and downstream sensitivity to the changes are the key 
criteria to model design rework. Some other literatures studied the design rework caused by more than two 
dependent design tasks (Roemer et al. 2000; Chakravarty 2001; and Browning & Eppinger, 2002). The design 
rework problem will be more complex, if it is in the context of multi design tasks interdependency (Arundachawat et 
al. 2009a).  
The later development on design rework effort estimation is focused on simulation and optimisation; however, they 
are still relied on the fundamental stated above. Furthermore; the key criteria to estimate design rework are 
considered in more details by separation between probability of design rework occurrence and design rework efforts.  
4.2 Manufacturing Cost 
4.2.1 Engineering Design and Manufacturing Cost Estimation 
For a single product the magnitude of its direct manufacturing cost is greatly affected by its design. The cost of 
material is commonly dominant for many manufactured products (Hendricks, 1989) and can be estimated when the 
final geometry is defined and the material specified. The cost for tooling, direct labour and machining presents more 
difficulties. To ensure a high level of accuracy in the cost estimation requires a final estimation based on the process 
planning accomplished by production engineers. The problem is the extensive work required to gather all relevant 
product and production data and to complete the process planning. A survey in ten Swedish manufacturing 
companies indicates that lack of information is a main problem in many manufacturing companies (Cederfeldt and 
Elgh, 2005), as shown in Figure 3. 
 
Insert Figure 3 
4.2.2 Cost Estimation Based on Computer-Aided Process Planning 
For every operation defined in a process plan the processing time can be estimated based on the work rate for the 
resource used to accomplish the operation. When the processing time is known the operation cost can be estimated 
using the cost rate for the utilization of the resource. Computer-aided Process Planning (CAPP) systems are used for 
automating the task of process planning. By using CAPP, the effort required to convert Computer Aided Design 
(CAD) models into process plans can be reduced. Much research has been devoted to mapping Computer-Aided 
Design (CAD) model data to a process planning system (Ahmad et al., 2001). There are two general approaches: 
variant CAPP and generative CAPP (Groover, 2001). Variant CAPP is based on group technology and standard 
process plans. It often includes manual editing. Generative CAPP utilises decision logic, formulas, manufacturing 
rules and geometry-based data (e.g. CAD features). In a fully generative CAPP system, there is no need for human 
assistance or standard plans. 
CAPP requires CAD model parsing for the identification of manufacturing features. There are two approaches to 
identify features in a CAD model for process planning which will determine the manufacturing operations and their 
sequences: feature recognition and design by feature (McMahon and Brown, 1998). Feature recognition searches 
data structure of an existing solid model for combinations of geometric elements and tries to identify pre-defined 
manufacturing features that correspond to operations. In design by feature, the process of converting features to 
operations is implemented in the construction of the solid model through the use of standard shape features that 
correspond to manufacturing operations. 
3.2.4 Main Issues of Current Research 
At the early design stage, a number of costing approaches have been proposed, mainly based on the parametric 
approach as there is no detailed information available at that stage. The use of parametric methods requires access to 
historical data of previous products for the definition of parametric expressions. The use of a specific parametric 
method is restricted to products similar to the ones used for setting up the parametric relations. The possibility to 
change a product’s design is at its greatest at the early design stage in order that it will comply with the intended 
manufacturing resources. However, many of the methods used at the early stages can not be used to identify areas 
for improvements as the level of detail and accuracy in the estimations is low.  
At the detailed design stage, material cost can be estimated quite easily based on CAD geometry data. The 
challenging task is the estimation of the manufacturing cost as it depends on the principles and resources for 
manufacturing which are determined through process planning. Process planning requires mapping of design 
features to manufacturing features and knowledge about the methods considered for the manufacturing. The research 
effort in feature recognition has been significant – nevertheless there is a limited supply of commercial application 
software for feature recognition to date. The limitations with the design by feature approach are that: different 
applications programs used in different engineering disciplines requires different features; different manufacturing 
processes require different sets of manufacturing features; the intended manufacturing processes are not always 
known in advance, and it is not always suitable to restrict the design to a specific manufacturing process.  
Many small to medium sized enterprises (SMEs) are subcontractors acting in an environment of continuous 
demands on cost reduction and ability to respond on quotations. It has been made clear in discussions with a number 
of these companies that there is an emerging need of support in the quotation process (ranging from product 
preparation and cost estimation of a single component to an engineered-to-order multi-component product). The cost 
estimation must be at a level that satisfies the customer and at the same time guarantees product profit. The ever-
increasing competition reduces the gap between these two, which implies that a higher level of accuracy of the cost 
estimations in the quotation process is a necessity. 
4.3 Operating Cost 
3.3.1 Operation Cost Estimation 
The operation cost means the cost incurred during the product usage. For example for the assets, it normally 
includes direct labour, direct materials, direct expenses, indirect labour, indirect materials and establishment costs. 
The estimation of these costs is driven by both predicted and actual experience of the performance of similar assets 
(Woodward, 1997). This necessitates consideration of various cost drivers that contribute to total operational costs. 
Research to predict operation costs has largely focused on uncertainties that arise over the operating life time span 
concerning energy costs, maintenance, fees, staff level and regulatory changes. For instance, Campbell et al., (1982) 
focus on consideration of supply side uncertainties and their effects on estimating cost in electric utility planning. 
Boussabaine (2001) focuses on modelling energy costs within a sports facilities context. However, the centre of 
challenges lies in the availability and reliability of data. Furthermore, it is relatively easy to find data sources 
providing reliability data, however it is difficult to find data sources for operation data and cost data (Kawauchi and 
Rausand, 1999). 
The consideration of operation costs has commonly been made in association with service costs. However, cost 
estimation approaches have varied across operation and service tasks. Table 1 shows the main approaches for 
estimating operating cost. 
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3.3.2 Service Cost Estimation 
The importance of the service contents has grown across manufacturing industries due to a number of reasons such 
as diminishing customer budget, need for increased efficiency and interest in transferring risks (Erkoyuncu et al, 
2009). The shift of manufacturers from selling products to services has been studied in the servitization literatures, 
where product-service systems (PSS) form a specific case (Roy and Cheruvu, 2009). A PSS aims to deliver value by 
integrating products and services (Baines et al. 2007, Huang, et al. 2009, Goh et al 2010) and it has been formed 
typically through Contracting for Availability (CfA) in the defence and the aerospace industries. These involve a 
commercial process which seeks to sustain a system or capability at an agreed level of readiness, over a period of 
time, by building a partnering arrangement between the MoD and Industry.  Service costing considers various 
activities, e.g. maintenance, repair, asset and operation management service, supply chain management and 
engineering service and training, that enable or enhance the operational life of given equipment (Asiedu and Gu, 
1998). However, most of the literatures are focused towards costing the service associated with stand-alone products 
(Datta and Roy, 2010). Furthermore, the two main areas of interest in relation to the service phase relates to the 
prediction of the service life and performance modelling, and cost estimation approaches vary being either 
deterministic or stochastic methods (Kirkham et al., 2004). This process covers a number of areas including the 
prediction of the remaining service life of the facility components and the prediction of the rate of their deterioration 
(NASA, 2004). Some of the main objectives that need to be identified and assessed at this stage include 
(Boussabaine and Kirkham, 2004), survey condition of the existing facility components, assumptions about the 
remaining service lives of components, updating budget requirement, priority of components updating-critical 
components, quality of maintenance and replacement components, assumption about time-lag replacement or 
maintenance delays, the effect of delayed maintenance on budget and deterioration of facility, evaluating the 
economic viability with a view to disposal. 
In service cost estimation, historical data provides guidance in terms of costs and priority of required maintenance, 
rehabilitation and replacement. However, it is necessary for database cost estimates to be supplemented with expert 
opinions in order to perform whole-life cycle analysis and risk assessment (Roy, 2003). In terms of service cost 
estimation, interest has been growing recently. A commonly adopted methodology to estimate service costs includes 
5 major steps (Brouwer 2001): 
• Well-defined decision problem and clear objectives 
• Detailed description of the service(s) 
• Identification and classification of resource items and units of resources to deliver service 
• Measuring resource consumption  
• Placing monetary value on each resource item (goods, activities) and calculating the unit costs of a 
particular service 
4.4 Disposal Cost  
From a disposal costing perspective this area has been growing recently, as firms have become aware of the 
significance of the disposal segment of the life cycle. Many researchers have begun to study relevant subjects such 
as consumer demands for green products, and rising waste disposal costs (Woodward, 1997). However, research in 
disposal cost estimation is limited mainly due to ad-hoc applications that do not tend to tie-down disposal related 
responsibilities to any party at the design or operation phases (Boussabaine and Kirkham, 2004). This is mainly due 
to the lack of information that is available at the bidding stage of contracts. The lack of information particularly 
centres on the life of an asset where forecasts are challenged by the stochastic nature of equipment life cycle related 
variables (Asiedu and Gu, 1998). There are five possible determinants of an asset's life expectancy (Woodward, 
1997):  
 Functional life concentrates on the duration that an asset is needed   
 Physical life focuses on the physical ability of an asset to last over a duration  
 Technological life refers to the period until technical obsolescence dictates replacement due to the 
development of a technologically superior alternative 
 Economic life relates to the period which obsolescence dictates replacement with a lower cost alternative 
 Social and legal life considers the period until human desire or legal requirement dictates replacement  
4.5 WLC (Integration) 
Many researchers have undertaken and put on considerable amount of efforts on the investigation of modelling TLC 
on different products (Cheung, et al., 2007). For example Newnes and Mileham (2006) addressed the difficulties of 
performing TLC on innovative low volume and long life electronic defence systems, and Xu et al adopted Systems 
Engineering approach to develop a LCC model for aircraft wing for multi-disciplinary design optimisation (Y. Xu, J. 
Wang, et al 2008, Xu Y. et al. 2008).  
There are a variety of different approaches for developing cost models of life cycle analysis. These estimation 
methods vary greatly depending on the type of product being modelled, stage of analysis and the level of detail 
required. Similarly to the design process where lower level functional requirements are produced through functional 
decomposition to enable design solutions to be easily developed, it is imperative that cost decomposition is 
produced. An alternative approach is the concept of function cost (French, 1990). This is based on the principle that 
many functions can be quantified and the costs associated with a function are often simply related to the quantity or 
qualities. This approach decomposes the product by function, and quantifies and costs of each function.  
Some of the key measures that influence method selection include the relative size of the project, computational aids 
and skills, user understanding of the technique being applied and availability of useful data (Boussabaine and 
Kirkham, 2004). The consequences of decision making associated with the LCC is often significant, especially 
efforts to improve the availability of useful data for cost estimating, particularly from the in-service phase where 
most of the costs are encountered within the life cycle will be justifiable. 
4.6 Uncertainty 
Despite the significant presence of uncertainties in LCC, traditionally LCC was considered in a deterministic 
fashion. Recent emphasis in governmental agencies, public and defence sectors on understanding risks associated 
with LCC estimation has resulted in vast practices of probabilistic methods (Treasury 2003; Kishk 2004). In 
probabilistic methods, uncertainty in the cost data are represented by probability density functions (triangular and 
normal being most popular) and then propagated through cost models in order to assess the uncertainty in LCC. 
Analytical and computational methods such as Monte Carlo simulation are used for uncertainty propagation 
according to probability theory. However, probabilistic methods although suitable for characterising aleatory 
uncertainty, may be less useful when statistical data is seriously lacking or when the uncertainty is caused by lack of 
knowledge (epistemic uncertainty). This drawback has led to the investigation of the possibilistic and fuzzy set 
approaches (Kishk 2004; Oberkampf et al., 2001; Dubois and Prade, 2003). Possibility theory and fuzzy set theory 
are forms of artificial intelligence, which can be considered to be extensions to probability theory (Dubois and 
Prade, 2003). These approaches are capable of representing uncertainty with much weaker statements of knowledge 
and more diverse types of uncertainty (Oberkampf et al., 2001).  
There have also been studies that have used deterministic approaches to assess uncertainty (Boussabaine and 
Kirkham, 2004). Typical approaches in the deterministic approach include sensitivity analysis, net present value and 
breakeven analysis. To this end, characterisation of epistemic uncertainties is found to be lacking, perhaps due to 
difficulty and resources required. Because both types of uncertainty are expected in LCC estimation, it is suggested 
that a modelling approach that is able to take into account both epistemic and aleatory uncertainty in LCC estimating 
may be useful. This is particularly driven by the notion that combining aleatory and epistemic uncertainty 
underestimates the total uncertainty (Oberkampf et al., 2001). Modelling uncertainties tend to be epistemic and can 
be reduced if further resources are expended to collect evidence, add details to the models, quantify boundary 
conditions etc. However, to date limited efforts have been observed in industry. Overall, much research has been 
emphasised on the techniques for modelling uncertainty, however there has been little work on integrating the whole 
process of uncertainty identification, quantification, response and management strategies (Erkoyuncu et al., 2010b). 
This implies that uncertainty assessment must guide investment in a holistic manner along the life cycle.   
The importance of the in-service phase has grown for manufacturers as customers in many industries such as 
defence, aerospace, automotive, and construction have adopted an approach that transfers responsibilities to 
manufacturers (i.e. through equipment availability agreements). The two major aspects that have caused challenges 
for manufacturers in managing uncertainty within this new context include (1) uncertainties move away from the 
sale of the equipment towards its utilisation in a bundled and concurrent manner, (2) service contracts require a ‘left-
shift’ of the point-in-time at which uncertainties are addressed at the bidding stage (Erkoyuncu et al., 2009). An 
important challenge in facilitating this transition towards service orientation is driven by the ability of the customer 
to transfer data to manufacturers and/or ability of manufacturers to make use of historical data. A summary of the 
typical issues that arise from using the data are represented in Figure 4 (Durugbo et al., 2009): 
4.7 Affordability 
As a research area that becomes important in recent years, many researchers looked at the definition of affordability 
because definitions provide a platform for quantitative measures (Milne, 2004). A review by Bankole et al (2009) 
examined the definitions of affordability across industries. Within the software sector, it is described as the ability to 
be able to bear the cost of something (Bever and Collofello, 2002). A ‘measure of whether housing can be afforded 
by certain groups of households’ (Semple, 2007) which is concerned with ‘securing some given standard of housing 
(or different standards) at a price or rent which does not impose, in the eyes of some third party (usually 
government) an unreasonable burden on household incomes’, within the construction sector (Hancock, 1993). In the 
utilities sector, it is described as the provision of services which can be afforded by customers at different income 
levels (Milne, 2000). It is ‘the share of monthly household income that is spent on utility services such as electricity, 
heating and water (Frakhauser and Tepic, 2007). It also defined as the ability to procure a system as the need arises, 
within a budget, operate at a required performance level and maintain and support it within an allocated life-cycle 
budget (Kroshl and Pandolfini, 2000). The North Atlantic Treaty Organisation (NATO) described it as ‘the degree to 
which the life cycle cost of an acquisition programme is in consonance with the long-range investment and force 
structure plans of national defence administrations’. It provides the foundation for supporting greater programme 
stability through the assessment of programme affordability and the determination of affordability constraints 
(NATO, 2007). Lastly within the aerospace and defence industries, the Network of Excellence in Affordability 
Engineering (NoE in AE) at Cranfield University defined affordability as ‘the degree to which the Whole Life Cycle 
Cost (WLCC) of an individual project or program is in consonance with the long range investment capability and 
evolving customer requirement’ (Ray, et al., 2006). These definitions reflect the understanding of affordability in 
different sectors. Whilst there are similarities between the definitions especially within the aerospace and defence 
industry; most definitions refer to a comparison between the total cost of the product or service and the customer’s 
income.  
Affordability is affected by certain factors or drivers. From the literature review, factors such as cost, income or 
revenue, customer value and customer willingness to pay have been identified. It should be noted that the factors 
affecting affordability are not limited to those mentioned in this paper. There are more affecting factors on 
affordability which are specific to each company sector, also depending on the business relationships, either 
Business-to-Business or Business-to-Customer. The factors listing as follows are the common factors identified 
across different industries: 
 Cost: refers to the financial investment that is required for the product or service to be produced or 
provided. In the case of long-term projects or offerings which combine products and services, it could refer to the 
investment involved throughout the life cycle of the product, service or project (Bankole et al, 2009).  
 Income or revenue: influences the financial ability of the customer to pay for the product or service 
provided by the supplier. This could be represented by the customer’s budget (Bankole et al, 2009). 
 Customer value refers to the perceived worth in monetary units of the set of economic, technical, service 
and social benefits received by a customer firm in exchange for the price paid for a product, taking into 
consideration the available suppliers’ offerings and prices (Anderson et. al., 1993). 
There are also a number of qualitative factors which affect affordability namely risk, world economic climate, 
requirement, global competition, political situation, legislation, performance related measures, environment, supply 
chain and quality (Nogal, 2006; Bankole et al., 2010). The impact of each factor on affordability varies from one 
project to another. This requires a subjective assessment performed on each project (for the qualitative factors). 
One important measurable parameter - Affordability Index (AI) -has been developed in different sectors in order to 
measure the affordability. Two examples are given in here. 
Within the construction sector, Affordability Index (AI) is used to measure the affordability of housing for 
individual consumers. This is expressed as below: 
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This index does not only include the direct cost of housing, but also the additional cost of transport. (Centre for 
Transit-Oriented Development and Centre for Neighbourhood Technology, 2006). 
Within the defence sector, an AI is used to measure the affordability of defence projects for individual consumers, as 
shown below, which was refined through interaction with industrial experts: 
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Where,  
CATS = what the Customer has Available to Spend/ customer budget 
WLCC= Whole life cycle cost 
Ci = Cost incurred in the ith year 
Si = Expected spending ability of the customer for the ith year 
i = the years where cost exceeds the expected spending ability of the customer  
n = total number of years the cost has exceeded the spending 
An affordability score equals to 1 means it is just affordable, a score greater than 1 is more affordable while a score 
less than 1 is less affordable (Nogal, 2006). 
4.8 Value Engineering  
Target costing works with value engineering (Ibusuki and Kaminski 2007) to first identify the cost to make profit to 
be realised via Value Engineering. Cost Reduction can be affected through Design for Manufacture and Assembly 
(Boothroyd 2004), target costing, Quality Function Deployment, Value Engineering (Younker 2003) and all 
associated methods. Cranfield University have developed a methodology called Creative Value Improvement, in 
which the cost reduction methods require a creative phase in which the input of experts should be maximised. The 
Creative Value Improvement process uses creative design methods for re-design ideas in value engineering. Zhang 
et al (2009) concur about the requirement to improve the creative input into cost reduction methods and use Triz to 
improve the treatment of the creative phase of value engineering. Triz is said to make this part of value engineering 
“more systematic and more organised and to enable the VE team to control the creativity process”. This synthesised 
Creative Design and Value Engineering. Van Dam and Pruijdsem (2008) exemplified many of the sub methods 
involved in target costing and value analysis. They developed a cost reduction methodology involving learning 
curve, DFMA, FAST and the six rules of cost. The major components of Value Engineering were present. It was 
important to include the life cycle cost when apportioning cost per function. FAST involved asking how and why? 
These correspond to two different logical directions in the Value Engineering process. The Value Engineering effort 
also involved the Cfx matrix in which the cost to value index was calculated. The cost to value index is an important 
metric in identifying where re-design effort should be directed. Kaminski et al (2007) made focus on a tear down of 
function rather than of the component labour, material and expenses. They develop what they call concept VE rather 
than validation VE. Some of the typical validation VE cost reduction heuristics are provided by Kaminski et al 
(2007), such as “reduce the number of parts, designing parts which do not require special high precision or 
increasing productivity”. In cost reduction it is all so common for re-design to be only directed at areas of the 
product development cycle where the maximum benefit cannot be felt. Of key importance is top management 
support if cost reduction and value engineering processes are to be successful (Ibsuki and Kaminski 2007). Value 
Engineering was usually deployed as part of lean manufacturing. Now value is the focus of the full life cycle. Kumar 
et al (2007) examine perceived value flow across the full life cycle. 
5. Discussion and Future Research 
5.1 Design and Manufacturing cost 
Aiming to reduce total effort and lead time in a product design and development project, the detailed understanding 
of factors influencing design rework needs to be unveiled as attempted in Arundachawat et al. (2009b).  Also, in-
depth study for causes of design rework probability of occurrence and design rework efforts which previously were 
not clearly stated in literatures should be studied. 
In Manufacturing Cost, based on the issues identified in current research, five of them for future research can be 
outlined:  
 How to bolster the sharing of product and manufacturing information?  
 How to estimate manufacturing cost at early design stage with a high level of accuracy?  
 How to support process planning at detail design stage?  
 How to support process planning in the quotation process?  
 How to do automatic costing based on CAPP information?   
To enable timely and accurate cost estimation the access to product and manufacturing information is crucial. One 
approach for sharing and managing information is to set up an information infrastructure based on a shared 
conceptual model – ontology. Within an ontology approach, work within domains production engineering and 
engineering design can be integrated and their information exchange supported (Elgh and Sunnersjö, 2009). Areas 
for further research are: principles, methods and models supporting the development, use and management of 
ontology models and ontology based information systems supporting sharing of concepts and information necessary 
for manufacturing cost estimation. According to Roy (2003), a tool that can be used to predict and estimate the cost 
with acceptable accuracy requires different types of input as depicted in Figure 5. 
Insert Figure 5  
To support the process planning at the detailed design stage two approaches needs to be further explored and 
developed: feature recognition and design by feature. Feature recognition has mainly focused on material removing 
processes. However, material removing processes require both pre-processing and post-processing. Furthermore, a 
significant number of products are manufactured by other processes and requires assembling operations. Design by 
feature implies that the manufacturing method is known in advance and that a method for the geometry definition, 
based on the manufacturing operations, is used. One area for research would be a more general approach where a 
limited number of manufacturing alternative are defined in advance and for each of these a model is created 
concurrently by a rule base executed automatically as the geometry is defined. For variant based design the process 
can be automated (Elgh, 2004). Research has to be conducted to support the development of systems for automated 
process planning of product variants. 
To support the process planning and cost estimation in the quotation process with a high level of accuracy requires 
generative cost estimating, where the manufacturing operations are determined. This implies the recognition of 
manufacturing features in relation to intended manufacturing resource. One solution could be to further exploit 
feature recognition as previously described. Another approach is to focus on the manual process planning carried out 
at SME’s and develop methods and tools to support the different tasks while increasing the efficiency, shorten the 
lead time and improve the accuracy of process planning (Elgh, 2008). The questions are: how can this be achieved 
and how to develop tools that are applicable for SMEs? 
Automated cost estimation of products requires mapping between product design, process plans, utilized resources 
and costing method (Elgh, 2004). The selection of the costing method has implications on the information required 
for its completion. To enable cost estimation based on CAPP information requires that the information in the process 
plans and the information about company resources contain necessary information for costing. Therefore, it is of 
vital importance that the principles and methods for costing are specified, information required defined, the 
information sources traced and that the information is complete and applicable for its intended use. How to 
practically do this is in an industrial setting is an area for further investigation and research. 
5.2 Operating Cost and Disposal Cost 
At the bidding stage of contracts optimism continues to highly influence the initial appraisal of projects. 
Furthermore, understanding uncertainties that arise from operations, services and disposal requires better 
understanding particularly at the bid stage. Within a whole life cycle cost (WLCC) model it is necessary to acquire 
approaches that take into account the stochastic nature of operations, services and disposal. For instance, the MoD 
Strategy of Incremental Acquisition requires a series of equipment upgrades throughout its service life to enhance 
performance and/or to reduce cost. The challenge lies in the modelling ability to capture these uncertainties up-front 
at the bidding stage. Furthermore, the cost of such upgrades must take account of all the consequences, including 
any retraining and requalification.  
5.3 WLC 
A further research issue in WLC is to develop a set of rules that can be used to identify specific sub-systems and 
components that drive the cost. For example, the interdependencies between various subsystems might create 
additional costs and differences in life span and upgrade characteristics are usually difficult to predict and manage. 
One of the other challenges in WLC is the lack of research emphasis on the ‘in-service’ stage of innovative low 
volume defence systems,  in particular product availability from “Power by the Hour” point of view. According to 
Operational Availability Handbook, (2003), operational availability is the main factor to predict product availability. 
At the in-service of a product-services system, operational availability is used to evaluate operational performance 
through-out the system life cycle. Therefore, further research is needed to investigate and develop a method to 
capture the relevant information that drives operational availability and makes it ready at the early design stage to 
support the prediction of in-service availability.  
Prediction of low volume systems availability is limited, particularly in methods that used to address the lack of 
statistically significant data. Therefore a methodology to improve product availability and reliability by predicting 
spares provisioning is needed, for example, the availability of subsystems and components.  
New techniques are also needed to store all the information in a centralised-controlled environment, for example the 
application of databases. To make use of the data, a navigation-tree technique coupled with data query searching 
techniques to link all the relevant spreadsheets are also required. Some technical solutions include:  
(1) All the factors that affect the prediction of the ‘availability’ of a product from the early stage of a design should 
be identified. For instance, cost categories that drive ‘Power-By-The-Hour’ in aerospace industry are cost of spare 
support and logistic cost (Knowledge Wharton, 2007). Cost of spare support could include inventory cost, cost of 
support equipment, cost of labour and spares cost etc.; and typical factors that drive ‘logistic cost’ could include 
transportation, storage, inventory, field support, maintenance etc.  
(2) Derive a new methodology for an integrated costing modelling approach. This integrated approach will focus on 
‘data acquisition and collection’ from different stake holders in the supply chain. 
(3) A generic method of linking proprietary cost estimation systems with the proposed integrated approach.  
5.4 Uncertainty 
Commonly across the world there is a trend of service orientation which is influencing the nature of uncertainties 
that affect cost estimation for all partied involved. Especially OEMs are facing the challenges of understanding the 
shift in the types of uncertainties that are affecting operations. On one hand, it is necessary to set a framework to 
capture all or most important uncertainties that affect the LCC estimation in order to maximise effectiveness of 
decisions that are made early on. On the other hand, it is necessary to understand how uncertainties may vary 
through the life cycle, in order to associate these with appropriate modelling techniques to the levels of data and 
knowledge available. In this respect, it is necessary to address the wide scope of uncertainties encountered such that 
suitable mitigation approaches can be adopted to reduce and manage the effects of uncertainties. In terms of 
improving estimation, uncertainty modelling methods that enable consideration of aleatory and epistemic 
uncertainties separately can be useful. It is emphasised that for addressing aleatory uncertainty, issues associated 
with availability and quality of data are most critical. Efforts in collecting life cycle information from the in-service 
phase are particularly important for ensuring meaningful LCC estimation. For addressing epistemic uncertainty, 
there needs to be verification and validation strategies associated with the cost estimating process, in particular, 
uncertainties in the cost models have not been fully investigated. As the estimated costs may be highly sensitive to 
these uncertainties, given the importance of decisions associated with the estimated LCC, expenses in these efforts 
should be justifiable.  
5.5 Affordability 
It would be useful to further identify the link between the customer affordability, manufacturer profitability and 
supplier sustainability. Also, when considering the qualitative factors which impact affordability, there is need to 
define standard measures of weighting to represent the impact of each affordability factor on an individual project. 
Also guidelines could be provided based on the qualitative factors on how to improve the affordability of a project.   
The major factors affecting affordability are the customer budget and WLCC. From the customer side, it is 
important to ensure that the budget is well set in order to cover the WLCC of the project. Hence, future research 
could investigate the process of budget setting (especially in the defence sector) in order to discover ways of 
improving the process to deliver the right result. From the manufacturer side, it would be useful to examine possible 
ways of reducing WLCC but maintaining the Customers Willingness To Pay (CWTP) in order to improve 
profitability over the life cycle of the project.  Some techniques were mentioned within this paper, but there is a need 
to study economic techniques to determine their applicability across different sectors. 
5.6 Value Engineering 
Value should be considered across the full life cycle and in the context of new manufacturing strategy like agile 
manufacturing and in production networks. The components of methods deployed during the full life cycle are 
opportunities for improvement to value engineering. The creative phase has been a target for researchers as well as 
the ability to lever and store knowledge using knowledge management tools. New business models are affecting the 
way value engineering is thought of. Product Service Systems means that service design is included in the scope of 
value engineering (Kimita et al 2009). Future research should agree on a definition of value and how best to 
maximise that value under the manufacturing strategy. 
6. Conclusions 
This paper covers a number of key areas in Cost Engineering, including Cost of Design, Production Costing, 
Operating Cost analysis, Disposal Cost analysis, Whole Life Costing, Uncertainty in Cost Engineering, Affordability 
Assessment, and Value Engineering. In each area, the current research is reviewed and the critical issues are 
highlighted first, and then the scientific challenges in each area are discussed, and finally some future research issues 
in each area are identified. In summary, the future research in Cost Engineering should cover the following aras. :  
 Further understanding the factors impacting design rework; 
 How to bolster the sharing of product and manufacturing information;  
 How to estimate manufacturing cost at early design stage with a high level of accuracy; 
 How to support process planning at detail design stage; 
 How to support process planning in the quotation process; 
 How to do automatic costing based on CAPP information;   
 Understanding uncertainties through life cycle 
 Develop approaches that take into account the stochastic nature of operations, services and disposal. 
 Understand the full scenario of lifecycle and integrate this knowledge into the LCC model. 
 Develop new techniques for storing all the relevant information in a centralized-controlled environment 
 Identify the factors that affect the prediction of ‘availability’ of a product from the early design stage  
 Set a framework to capture all or most important uncertainties that affect the LCC  
 Understand how uncertainties may vary through the life cycle 
 Develop uncertainty modelling methods that enable consideration of aleatory and epistemic uncertainties 
separately 
 Develop verification and validation strategies for epistemic uncertainty in cost estimation 
 Further identify the link between the customer affordability, manufacturer profitability and supplier 
sustainability to assess the affordability; 
 Investigate the process of budget setting (especially in the defence sector) to better assess the affordability  
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Figure 1. Key topics related to Cost Engineering 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
Figure 2: Adopted methodology 
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Figure 3.  Process and information issues in ten Swedish manufacturing companies (Cederfeldt and Elgh, 2005) 
 
 
 
 
  
Reliability: consists of 
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Figure 4. Data uncertainty 
 
 
 
 
 
 
 
 
 
 
Figure 5 – Required information for cost estimation with acceptable accuracy (Roy, 2003). 
 
Completeness: ability 
to acquire a whole 
picture with the data  
 
Variability in data: rate 
of sensitivity of 
various variables  
 
Usability: ability to use 
available data  
 
Repeatability: 
consistency in 
processes to collect 
data  
 
Representativeness: 
applicability of data to 
the given project 
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Accessibility: whether 
data is in reach  
 
Relevancy: usefulness 
of data  
 
  
 
 
Table 1 Approaches for operating cost estimation (Adapted from Boussabaine and Kirkham, 2004) 
 
 
 
 
 
 
 
 
 
 
Table 2 Classification of uncertainties in cost data and models 
 
 Classification Source Type Example 
Data 
Uncertainty 
Variability  Inherent randomness Aleatory Repair time, Mean Time 
Between Failure 
Statistical error Lack of data Epistemic 
and aleatory 
Reliability data 
Vagueness  Linguistic uncertainty  Epistemic 
and aleatory 
The component needs to be 
replaced about every 2 to 3 
months. 
Ambiguity Multiple sources of data Epistemic  Expert 1 and expert 2 
provides different values to 
end-of-life costs. 
Subjective judgement Optimism bias  Epistemic Over confidence in schedule 
allocation. 
Imprecision  Future decision or choice Epistemic Supplier A or B 
Model 
Uncertainty 
Intuitive/expert opinion Judgement Epistemic  Similar manufacturing 
process will be used but 
geometrical changes are 
made 
Approach  Key characteristics 
Parametric model  Set of equations to relate Operating and Support (O&S)  costs to 
parameters such as operating environment  
 Used at the early stages of a project due to limited data 
Accounting Model  Set of equations to aggregate O&S costs from simple relationships or 
direct input 
Simulation Model  Computer simulation to determine effects on system characteristics, 
operational constraints, maintenance plan, support requirements etc. 
 Hardware parameters such as reliability, maintainability tend to be 
used  
 Data requirements to generate probability density functions 
 Includes approaches such as system dynamics, discrete event and 
Monte-Carlo  
Analogical  Selection of benchmark 
model (qualitative 
characteristics)  
Epistemic  
 
The system will have 20% 
higher capacity than existing 
system and consumes 10% 
less fuel 
Parametric Cost drivers/parameters 
CER choice 
Regression fit 
Data uncertainty 
Extrapolation 
Epistemic 
and aleatory 
 
Missing key cost drivers 
Unsuitable CER function 
form 
Analytical/engineering  Scope 
Level of details 
Available data 
Epistemic 
and aleatory 
  
Simplification in WBS due 
to lack of time 
Extrapolation from 
actual costs 
Changes in conditions 
Limited data 
Epistemic 
and aleatory 
Maintenance procedures are 
revised 
 
 
 
 
 
 
 
